
. (FpiF]| VB/l-70 Superfund Site
UsUSsJI Phase III Rapid IV, 8A

US Army Corps Denver> Colorado Task Order # °001

of Engineers* Rapjd ^eSp0nSe/Project Resources Inc.

Original T.O. Cost $ 3,056,170.00

Modifications: (3) $ 4,920,382.40
Current T.O. Cost $ 7,976,552.40

Original Fee: @ 6.37% $ 183,020.00
Modification Fee: @6.37% $ 294,658.61
Total Fee: $ 477,678.61

Current T.O.Funds: $ 7,498,873.79

Subcontracts: (Fixed Price)
1) None $

Current T.O.Funds: $ 7,498,873.79
* Site Costs to date: $ 5,831,937.46

Site Funds Available: |$ 1,666,936.33 |
* Excludes: Fee, Fixed Price Subcontracts

Costs to Date T.O. #1: (Fee Excluded)
Indirect Costs: 21% $ 1,213,347.40
Direct Costs: 79% $ 4,618,590.06

$ 5,831,937.46
This week:
Indirect Costs: 26% $ 14,567.96
Direct Costs: 74% $ 41,120.42

$ 55,688.38

Daily Bum Rate: (Raw, 4 Week Avg)
Indirect Costs: $ 2,108.36
Direct Costs: $ 4,637.96

$ 6,746.32
*• Excludes Fee, Fixed Price Subs

Site Funds Avaiable Until: | 6/26/2006 I
Target Completion, Field Ops 15 Dec 05 (357 Sites)

Weekly Budget Summary

Contract* W9128F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: 12/15/2005 Field Ops 2005 Seasc

Budget Summary:
Task:

Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Pro] Close-Out

Direct Costs: USEPA Soli
Site Set-up/Maintenance
Post Construction Maint.
Site Co-ordination, Pre-Excav
Site Co-ord, Follow Up As Bits
Misc Open Tasks (11)
Fuel/Oil Misc Field Supplies

Direct Cojts: ASARCO100
Site Co-ord, ASARCO 100

Direct Costs: LBP Tasks
LBP Comm Mtg Support
LBP Site Co-Ord
LBP Assesment
LBP Abatement

Direct Costs: Initial Sampl.
Init. Sampling Site Co-ord
Init. Sampling Field work

Original Budget Current Budget

$ 5,859.72
$ 56,926.90
$ 217,389.74
$ 181,719.63
$ 16,647.43
$ 14,143.74

$ 2,559.24
$ 139,602.65
$ 806,192.84
$ 372,015.76
$ 29,383.97
$ 24,218.97

This Week

#71

Costs Thru:

10/21/2005

SDMS Documen

•••in
2047015

Cost to Date

$
$
$ 10,832.90
$ 3,735.06
$
$

$ 431.80
$ 130,985.09
$ 731,918.34
$ 346,382.17
$ 3,630.00
$

$ 7,124.26
$ 101,750.90
$ 59,901.73
$ 59,901.70
$ 1,591,268.15
$ 64,946.60

$ 16,886.45
$ 33,318.79
$ 172,126.35
$ 111,607.39
$ 4,772,112.20
$ 127,545.73

$

$ 55.74
$ 2,909.69
$ 289.89
$ 20,159.21
$ 1,253.20

$ 17,627.28
$ 23,283.27
$ 153,759.89
$ 119,245.31
$ 3,866,809.70
$ 128,953.37

$ $ 81,082.43 $ 2,002.39 $ 64,475.05

$
$
$ 143,122.20
$ 352,447.30

$
$

$ 49,275.00
$ 21,000.00
$ 240,863.44
$ 352,447.30

$ 29,090.97
$ 117,544.31

Rounding Adjustment
Fee
Totals

$ 183,020.00
$ 3,056,170.00

$ 477,678.61
$ 7,976,552.40

$
$ 1,138.55
$
$ 11,898.35

$ 23,342.60
$ 6,500.74
$ 134,466.00
$ 67,365.64

$ 700.80
$ 712.66

$ 5,371.29
$ 7,390.91

$ (0.06)
$

$ 55,688.38

$ (0.99)
$ 477,678.61
$ 6,309,616.07



F5H
US Army Corps
off Engineers*

Thru 10/14/2005 S 3,117,447.1

Date Labor
10/15/2005 $ 4,407.0
10/16/2005 $
10/17/2005 $ 4.913.1
10/18/2005 $ 8,750.3
10/19/2005 $ 3,124.2
10/20/2005 $ 8,853.6
10/21/2005 $ 9,359.6

This Week $ 39,408.1
To Date $ 3,158,855.

VB/l-70 Super-fund Site

Phase III Rapid IV, 8A
Denver, Colorado Task Order #©001

Rapid Response/Project Resources Inc.

M S 342,748.94

Per Diem
4 $ 395.30

$ 395.30
8 $ 395.30
4 $ 637.29
9 $ 637.29
1 $ 637.29
8 $ 637.29
4 $ 3,735.06
M $ 346,484.00

$ 731,876.34

Equipment
$ 499.26

$
$
$ 1
$ 1

499.26
,387.71
,513.17

$ 1,450.44
$ 1,450.44
$ 6,800.28
$ 738,676.62

Weekly Cost by Category

Weekly Cost Summary

Contract # W91 28F-04-D-0029

#71

Costs Thru:

Award Date 10-Jun-04 10/21/2005
Start Date 16-Jun-04
Completion: 12/15/2005 Field Ops 2005 Season (Revised)
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$ 929,888.39 $ 637,35748 $ 16,929 69 $ 477,678.61

Material Subcontracts
$ 418.97 $ 7.76
$ $
$ 613.15 $ 7.76
$ 302.45 $ 1,431.26
$ 145.64 $ 7.76
$ 878.97 $ 1,431.26
$ 492.16 $ 7.76.
$ 2,851.34 $ 2,893.56
$ 932,739.73 $ 640,251.04

Q Labor

• Per Diem

Q Equipment
D Material

• Subcontracts

D Analytical

(
11% 0%

13% \jf J

lost to Date by Category

54%

D Labor

• Per Diem

D Equipment

D Material

• Subcontracts

D Analytical

Analytical Fee Daily Total
$ - $ - $ 5,728.33
$ $ $ 395.30
$ - $ - $ 6,428.65
$ $ - $ 12,509.05
$ $ $ 5,428.15
$ - $ $ 13,251.57
$ - $ $ 11,947.33
$ - $ - $ 55,688.38
$ 16,929.69 $ 477,678.61 $ 6,309,615.67

VB/l-70 Superfund Site
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ŝ_Jlllliilliil™lllillliiiiiii

Week Ending <=

^mm

$ 6,253,927.29

Total Phase II
$ 6,259,655.62
$ 6,260,050.92
$ 6,266,479.57
$ 6,278,988.62
$ 6,284,416.77
$ 6,297,668.34
$ 6,309,615.67

Zl Weekly Costs
(Fee Excluded)

—6 per. Mov. Avg.
(Weekly Costs

Note: Graph represents current 52 week period.



. (FiiFjl VB/l-70 Superfund Site
[L̂ î JI Phase III Rapid iv, 8A
Ufi Armv Corns Denver, Colorado Task Order # 0001

Off Engineers.* Rapid Response/Project Resources Inc.

Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs: Jl&lslk, : .-' .
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Mlac Gnd Cv
Sprinkler Systems

Post Construction Malnt.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Mlsc Field Supplies
ASARCO Support
Total Direct Costs:
Sub Totals: (Cost/Site)
Fee (Prorated for 407 Sites)

RRIV T.O #0001 (326.5 Sites)
To Date Cost/Property

Weekly Budget Summary

Completed To Date

326.5

#71

Costs Thru:

10/21/2005
Completed This week

This Week
Total Cost Cost/Property

2

Total Cost to Date (572.5 sites)
Total All Contracts Coat/Property

S
$ 431.80
$ 123,841.77
$ 672,050.81
$ 331,637.94
$ 3,448.41
$

$ 1,131,410.73

$
$ 1.32
$ 379.30
$ 2,058.35
$ 1,015.74
$ 10.56
!

$ 3,465.27

$
$
$
$ 5,416.45
$ 1,867.53
I t
II
$ 7,283.98

$
$
$
$ 2,708.23
$ 933.77

$
Ii
$ 3,641.99

$ 6,119.68
$ 13,746.10
$ 248,861,39
S 1,262,053.16
$ 677,787.86
$ 14,078.44
S
$ 2,222,646.63

$ 10.69
$ 24.01
$ 434.69
$ 2,204.46
$ 1,183.91
$ 24.59
$
$ 3,882.35

$ 17,827.2"$
$ 153,759.89
$ 789,825.19
$ 526,344.03
$ 29,821.65
$ 1,577,675.02
$ 500,719.43
$ 56,310.73
$ 215,223.27
II 127,150.52
$ 23,283.27
$ 119,245.31
!i
$ 40,975.69
$ 126,355.23
$ 2,764.17
$ 4,307,080.68

9 53.99
$ 470.93
S 2,419.07
$ 1,612.08
$ 91,34
$ 4,832.08
S 1,533.60
S 172.47
S 659.18
$ 389.43
$ 71.31
$ 365.22
< i( I "

! 125.50
$ 387.00
$ 8.47
$ 13,191.67

$
$ 2,909.69
$ 8,480.39
ii 1,888.67
$
$ 5.008.38
$ 1,289.66
$ 238.71
$ 148.00
$
$ 55.74
$ 289.89
$
$ 3,107.40
$ 1,253.20
$
$ 24,687.73

$
$ 1,454.85
II 4,240.20
II 944.34
$

$ 2,504.19
$ 644.83
$ 119.36
$ 73.00
$
$ 27.87
$ 144.95
$
$ 1,553.70
$ 626.60
$
$ 12,333.87

$ 86,691.66
$ 354,739.68
$ 1,387,813.27
$ 891,219.00
$ 53,923.72
$ 2,610,889.37
5 882,640.13
S 97,541.67
$ 384,419.59
S 127,150.52
S 32,142.32
S 220,200.0-'
S
S 183,245.61
5 207.6S4.5B
S 6,?1<-.97
$ 7,526,566.64

$ 151.43
$ 619.63
S 2,424.13
S 1,556.71
$ 94.19
$ 4,560.51
S 1,541.73
$ 170.38
S 871.48
$ 222.10
$ 56.14
$ 384.63
s
S 320.08
S 362.68
S 11.03
$ 13,146.84

$ 5,438,491.41 $ 16,656.94 $ 31,951.71 $ 16,976.86 $ 9,749,213.27 :, 17,029.19
$ 420,902.48 $ 1.034.16 $ - $ - S 687.o1S.GG $ 1052.55
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$ 5,859,393.89 $ 17,691.10 5 31,951.71 $ 15,975.86 $ 10,436,526.92 S 18,081.74

Note: Site Indirect Costs are being split 50/50 With Ongoing LBP, Non-USEPA Soil Removal SCT, and Initial Sampling Tasks,



VB/l-70 Super-fund Site

US Army Corps
of Engineers*

Phase III
Denver, Colorado

Rapid IV, 8A

Task Order #0001

Rapid Response/Project Resources Inc.

Weekly Budget Summary #71

Contract* W9128F-04-D-0029 Costs Thru:

Award Date 10-Jun-04 10/21/2005
Start Date: 16-Jun-04
Completion: 12/15/2005 Field Ops 2005 Season (Revised)
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Fee Breakdown Schedule
Non-Soil Rmvl Tasks

Lead Based Paint (4)
Initial Sampling (2)
ASARC0 100 (1)

Current Budget
$ 663,585.74
$ 146,635.28
! 81,082.43
II 891,303.45

Fee
$ 42,270.43
$ 9,340.75
$ 5,164.95
$ 56,776.13

Soil Removal Tasks
Indirect Support Tasks (6)
Direct Field Tasks (16)

Current Budget
$ 1,373,973.43
l
i

1
i

5 5,233,596.91
5 6,607,570.34

Fee
$ 87.522.13
<
i
5 333,380.35
5 420,902.48

Task Order Totals $ 7,498,873.79 $ 477,678.61

Completed SUM This Week:

Non-Soil Remvl Sites
Lead Based Paint
Initial Sampling

This Week
2
6

To Date
6
40

Lead/Arsenic Soil Sites
3547 Saint Paul St
4145 Steele St

SF/Slte
2,900
3,473

Total SF This week

Total SF Task Order #1
Total SF200S
Total SF All Contracts (3)

6,373

1,287,913
482,588

2,148,709

Soil Removal Sites Completed (Overall)

2003
2004
2005
Total

Task Order #14
133
33
0

166

Cross-Over
0
80
0
80

Task Order #01
0

213
113.5
326.5

Total To Date
133
326

113.5
572.5

|Avg SF/Slte 3,243 3,948 3.9451 3,753

* [Avg Cost/Site f$ 18,050.57 |$ 16.429.07 | $ 16,656^941$ 17,029.19

* |AvgCost/SF |$ S.SO I $ 4.161$ 4,22 I $
Excludes Fee

VB/l-70 Avg Cost/Site

!i>

Week Ending

lAvg Cost/Site
(Fee Excluded)

•6 per. Mov. Avg.
(Avo Cost/Site

Note: Graph reflects avg Cost/Site Since Execution of Cross-Over Contract 1 Apr 04

Remarks:
1) Wet Conditions continue, Wednesday lost to rain, Frl PM LBP ops suspended.
2) Transition back to USEPA Soil Ops Tuesday 18 Get OS.
3) ASARC0100 Completed. SCT continues with final sign-offs and close-out.
4) Weather effects LBP ops, anticipate winter shut down approx mid Nov.
6) Initial Sampling ops continue, 2nd Malllnq In preparation.



(RpR) VB/l-70 Superfund Site
JE^̂ JJ Phase III Rapid iv, 8A
"̂̂ ^^^ Denver, Colorado Task Order # 0001

US Army Corps
off Engineers® Rapid Response/Project Resources Inc.

Forward Look:

Task:
Indirect Costa:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indlrects
Per Diem & Lodging
Home Office Support
Final Report/Pro[CJose-Out
Total Indirect Costs:

Direct Costs: U8EPA Soil
Site Set-up/Maintenance
Post Construction Maint.
Site Co-ordination, Pro-Excav
Site Co-ord, Follow Up As Bits
Misc Open Tasks (11)
Fuel/Oil Misc Field Supplies

Direct Costs: ASARCO100
Site Co-ord.ASARCO 100

Direct Costs: LBP Tasks
LBP Comm Mtg Support
LBP Site Co-Ord
LBP Assesment
LBP Abatement

Direct Costs: Initial Samp).
Inlt. Sampling Site Co-ord
Inlt. Sampling Fiold work
Total Direct Costs:
Fee
Task Order Totals

Current Budget Cost to Date Remaining

Weekly Budget Summary

Contract # W9128F-04-D-0029

#71

Costs Thru:

Award Date 10-Jun-04 10/21/2005
Start Date: 16-Jun-04
Completion: 12/15/2005 Field Ops 2005 Season (Revised)
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Dly Burn Rate
4WeekAvq Duration Est to Compl Variance

$ 2,559.24
$ 139,602,65
II 808,192,84
$ 372,015.76
$ 29,383,97
!i 24,218.97
$ -i ,373,973.43

$ 431.80
$ 130,985.09
$ 731,918.34
$ 346,382.17
$ 3,630.00
$
$ -f, 21 3,347.40

$ 2,127.44
$ 8,617.56
I
i
I 74,274.60
5 25,633.59
$ 28,753.97
$ 24,218,97
$ 166,626.03

$
$ 133.01
$ 1,581.87
$ 413.48
$
$
$ 2,108.36

LS
54
54
54
54
LS

$
•
(
5 7,182.39
! 84,341.08

$ 22,328.00
$ 25,753.97
$ 24,218.97
$ 163,824.40

$ 2,127.44
$ 1,435.17
$ (10,068.58)
$ 3,305.59
$
$
$ (3,198.37)

$ 16,886.45
$ 33,318.79
!l 172,126.35
$ 111,607.39
S 4J72.112.20
$ 127,545.73

$ 17,627.28
$ 23,283.27
S 153,759.89
$ 119,245.31
S 3JI66J309.70
$ 128,953.37

$ (740.83)
$ 10,035,52
$ 18,366.46
$ (7,637.92)
$ 905,302.50
$ (1,407.64)

$
$ 44.18
ii 211.30
$ 99.68
$ 1,867.19
$ 109.77

LS
54
54
54
54
54

$ 3,800.00
$ 2,385.64
3 11,410.48
$ 6,382.74
$ 100,828.38
$ 5,927.50

$ (4,240.83)
$ 7,649.88
$ 6,956.01
$ (13,020.66)
$ 80A474.12
$ (7,335.14)

$ 81,082.43 S 64,475.05 $ 16,607.38 $ 284.21 54 S 15,347,44 § 1,259.94

$ 49,278.00
$ 21,000.00
$ 240,863.44
$ 352,447,30

$ 23,342.60
$ 6,500.74
$ 134,466.00
$ 67,3S5.S<l

$ 25,932.40
$ 14,499.26
$ 106,397.44
$ 285,081.66

$ 1.34
$ 122.31
$
$ 1,81488

LS
54
LS
LS

$ 26,932.40
$ 6,604.95
$ 39,000.00
$ 285,081.66

S
S 7,894.31
$ 67,397.44
S

$ 29,090.97
$ 117,544.31
$ 6,124,900.36
$ 477,678.61
S 7,976,55^/0

§ 5,371,29
9 7,390.91
$ 4,618,591.05
$ 477,678.61
$ 6,309,617.08

S 23,719.68
$ 1,10,153.40
$1,506,309.31
$ (0.00)
$1,688,935.34

$ 83.09
$ 183.37
$ 4,821.33

•-*

$ 6,929.69

LS
LS

S 23,719.68
S 110,133.40
$ 635,274.24
$ (0.00)
S 799,098.64

$

$ . . . •
$ 871,035.07
$
S 867,836.70


